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Diary: Dispute

Tower Activities

Electroslag welding (ESW):
Today they were setting up to do the 5th ESW weld. It was on the butt joint that connects shear plate a2N
to the North shaft. The following is a list of activities for this operation:
- The platform at Elevation 13m was moved because it was in the way of the next weld.
- Supports for access ladders were being tack welded into place.
- QC & QA did a joint inspection of the fit-up. The root gap was within the WPS for the entire length, and
the maximum offset was 6mm.

On the 4th ESW weld (b2W-to-West shaft), a preliminary UT was started today. No rejects were found.

Other misc work on the previous ESW welds included: removing the run-off tabs, removing restraint
brackets, and doing minor repairs to the surfaces by grinding.

*********
9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today on the perimeter PJP welds.

*********
Meeting:
I attended the Team Tower meeting from 10:00 until 10:45. Attending were Mark MacDonald of ABF, and
Rick Morrow and myself from Caltrans. The following topics were discussed:
- Upcoming schedule: Strut & Splice bolting should be done within about 1 week. After this, 1 crew will
work on Tower punchlist items at each strut elevation starting at the top and working down. Painting will
start after the punchist items are completed. Tower head trial fit will be done in about 3 weeks.

- Tower head erection plan submittal will be submitted today or tomorrow.

- Paint: When they start painting the facades, we will track the amount of time required to trim the excess
PTFE from the facades. This will be tracked at force account until we get enough information as to how
long it will take.

- Paint documentation: We mentioned that we still have not received any QC documentation for paint.
Mark said that he will again remind CCC to get that documentation transmitted.

- Storage yard: ABF asked how we wanted to temporarily store bolts prior to the storage building being
built. We thought that we may want connex boxes for the storage, but said that we would look into it.
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Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIN PEI WANGIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00
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